

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

MPP

Date:	14.05.12	Job No.:	RD5457	ADR Yes/No:	N	ADR Date:	
Product No.:	D066-1004	Created By:	AJS	Approved By:		ECN #:	14- 566
Product Name:	CARGO HOOK	Checked By:					

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	
Production Manager / Coord.	Y	LL/MF	
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	RM/CC	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS	
QC Coordinator	Y	ED	
Customer Support	N	SW/LM	
Customer Technical Support	N	MB/HS	
Marketing Manager	N	KO	
Sales Support Manager	N	NM	

Reason for Change: ON GOING DEVELOPMENT OF NEW PRODUCT

Documents Affected:
D5008 Rev. A, D5010 Rev E, D5013 Rev. C, D5095 Rev. A, D5108 Rev. A & D5109 Rev. A

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings/Item ID's Under Review (URF)	N			
5	Update Master Document List (MDL)	N		MDL TO FOLLOW LATER	
6	Update Document Record (DR)	N			
7	Update Product Compatability Matrix	N			
8	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move / Update Electronic Files / Design Journal	Y	KJ		14.05.12
11	Update Product Specification Files (Bluefiles)	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		14.05.12
13	Update Product Development Summary (STC applications)	N			
14	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
15	Create/Update Parts / STC Database	Y	KJ		14.05.12
16	Update / Verify Airworthiness Release Certificate Database	N			
17	Create / Update Change Record Form / Item Card Database	N			
18	Create / Update Packaging Process Plan (PPP)	N			
19	Red Decals required on Packaging Process Plan (PPP)?	N			
20	Update Controlled Supplier Documents (Qpulse) Database	N			
21	Update Grey Project Binder / Electronic Project Folder	N			
22	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		14.05.12
23	Manufacturing Licensing Agreement Update	N			
24					

Description / Action:

N/A No sth
w/ 14.05.12

ECN Verified & Complete: _____ Date: _____